
Act
ID

Description
Orig
Dur

Rem
Dur

Early
Start

Early
Finish

% JUL

2017

17

AUG

2018

24

SEP

31

OCT

07

NOV

14

DEC

21

JAN

28

FEB

04 11 18 25 02 09 16 23 30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19

X 00 000X 00 000X 00 000X 00 000 SKYLAND PARKSKYLAND PARKSKYLAND PARKSKYLAND PARK 195195195195 195195195195 17JUL1717JUL1717JUL1717JUL17 29JAN1829JAN1829JAN1829JAN18 0000 00000000
X 00 100X 00 100X 00 100X 00 100 GENERAL CONDITIONSGENERAL CONDITIONSGENERAL CONDITIONSGENERAL CONDITIONS 139139139139 139139139139 17JUL1717JUL1717JUL1717JUL17 29JAN1829JAN1829JAN1829JAN18 0000
X 00 110 NOTICE TO PROCEED 0 0 17JUL17 139d 00

X 00 140 PERMITTING 0 0 17JUL17 139d 0115,250

X 00 150 PRECONSTRUCTION MEETING 0 0 17JUL17 139d 00

X 00 180 SUBSTANTIAL COMPLETION 0 0 29JAN18 0 00

X 00 190 MOBILIZATION 0 0 17JUL17 139d 00

A0 01 000A0 01 000A0 01 000A0 01 000 EXISTING CONDITIONSEXISTING CONDITIONSEXISTING CONDITIONSEXISTING CONDITIONS 82828282 82828282 17JUL1717JUL1717JUL1717JUL17 07NOV1707NOV1707NOV1707NOV170000 00000000
A0 01 010A0 01 010A0 01 010A0 01 010 NOTIFICATION NOTICENOTIFICATION NOTICENOTIFICATION NOTICENOTIFICATION NOTICE 10101010 10101010 17JUL1717JUL1717JUL1717JUL17 28JUL1728JUL1728JUL1728JUL17 0000

A0 01 100A0 01 100A0 01 100A0 01 100 TEMPORARY IMPROVEMENTSTEMPORARY IMPROVEMENTSTEMPORARY IMPROVEMENTSTEMPORARY IMPROVEMENTS 5 *5 *5 *5 * 5 *5 *5 *5 * 17JUL1717JUL1717JUL1717JUL17 21JUL1721JUL1721JUL1721JUL17 0000
A0 01 110 LAYOUT CONTROL N VERIFICATIONS 5 5 17JUL17 21JUL17 72d 00

A0 01 200A0 01 200A0 01 200A0 01 200 TEMPORARY FENCETEMPORARY FENCETEMPORARY FENCETEMPORARY FENCE 3333 3333 19JUL1719JUL1719JUL1719JUL17 21JUL1721JUL1721JUL1721JUL17 0000

A0 01 300A0 01 300A0 01 300A0 01 300 EROSION CONTROLEROSION CONTROLEROSION CONTROLEROSION CONTROL 5555 5555 24JUL1724JUL1724JUL1724JUL17 28JUL1728JUL1728JUL1728JUL17 0000

A0 02 050A0 02 050A0 02 050A0 02 050 ASBESTOS ABATMENTASBESTOS ABATMENTASBESTOS ABATMENTASBESTOS ABATMENT 33 *33 *33 *33 * 33 *33 *33 *33 * 31JUL1731JUL1731JUL1731JUL17 01SEP1701SEP1701SEP1701SEP17 0000
A0 02 051 MOBILIZATION 1 1 31JUL17 31JUL17 0 00

A0 02 052 CONTAINMENT SET UP 1 1 01AUG17 01AUG17 0 00

A0 02 053 ASBESTOS ABATMENT 22 22 02AUG17 31AUG17 0 00

A0 02 054 ACM CLEARANCE 1 1 01SEP17 01SEP17 0 00

A0 02 100A0 02 100A0 02 100A0 02 100 DEMOLITIONDEMOLITIONDEMOLITIONDEMOLITION 64 *64 *64 *64 * 64 *64 *64 *64 * 10AUG1710AUG1710AUG1710AUG17 07NOV1707NOV1707NOV1707NOV17 0000
A002 101 AREA 1 PLAYGROUND 8 * 8 * 10AUG17 21AUG17 31d 00
A002 112 TREE REMOVAL 6 6 10AUG17 * 17AUG17 0

A002 122 SIDEWALK N AX DEMOLITION 5 5 15AUG17 21AUG17 0

A002 102 AREAS 2 FIELD 3 PARK 4 VOLLEYBALL 31 * 31 * 04SEP17 04OCT17 0 00
A0 02 102A BUILDING DEMOLITION 20 20 04SEP17 29SEP17 0

A0 02 102B DEBRIS HAUL OUT 12 12 18SEP17 03OCT17 0

A0 02 102C DEMOBILIZE 1 1 04OCT17 04OCT17 0

A0 02 125 A2 ASPHALT PARKING DEMOLITION 8 8 05OCT17 16OCT17 16d 00

A0 02 105 AREA 5 PARKING 58 * 58 * 18AUG17 07NOV17 0 00
B0 02 105A TREE REMOVAL 3 3 18AUG17 22AUG17 0

B0 02 105B ASPHALT PARKING DEMOLITION 5 5 01NOV17 * 07NOV17 0

B0 02 200B0 02 200B0 02 200B0 02 200 EARTHWORKEARTHWORKEARTHWORKEARTHWORK 59595959 59595959 22AUG1722AUG1722AUG1722AUG17 10NOV1710NOV1710NOV1710NOV170000 00000000
B0 02 201B0 02 201B0 02 201B0 02 201 AREA 1 PLAYGROUNDAREA 1 PLAYGROUNDAREA 1 PLAYGROUNDAREA 1 PLAYGROUND 5555 5555 22AUG1722AUG1722AUG1722AUG17 28AUG1728AUG1728AUG1728AUG17 0000

B0 02 202B0 02 202B0 02 202B0 02 202 AREA 2 FIELDAREA 2 FIELDAREA 2 FIELDAREA 2 FIELD 10101010 10101010 05OCT1705OCT1705OCT1705OCT17 18OCT1718OCT1718OCT1718OCT17 0000

B0 02 203B0 02 203B0 02 203B0 02 203 AREA 3 PARKAREA 3 PARKAREA 3 PARKAREA 3 PARK 5555 5555 02OCT1702OCT1702OCT1702OCT17 06OCT1706OCT1706OCT1706OCT17 0000

B0 02 204B0 02 204B0 02 204B0 02 204 AREA 4 VOLLEYBALLAREA 4 VOLLEYBALLAREA 4 VOLLEYBALLAREA 4 VOLLEYBALL 3333 3333 04OCT1704OCT1704OCT1704OCT17 06OCT1706OCT1706OCT1706OCT17 0000

B0 02 205B0 02 205B0 02 205B0 02 205 AREA 5 PARKINGAREA 5 PARKINGAREA 5 PARKINGAREA 5 PARKING 3333 3333 08NOV1708NOV1708NOV1708NOV17 10NOV1710NOV1710NOV1710NOV17 0000

C0 02 300C0 02 300C0 02 300C0 02 300 STORM DRAINAGESTORM DRAINAGESTORM DRAINAGESTORM DRAINAGE 47474747 47474747 22AUG1722AUG1722AUG1722AUG17 25OCT1725OCT1725OCT1725OCT17 0000 00000000
C0 02 310C0 02 310C0 02 310C0 02 310 AREA 1 PLAY GROUNDAREA 1 PLAY GROUNDAREA 1 PLAY GROUNDAREA 1 PLAY GROUND 3 *3 *3 *3 * 3 *3 *3 *3 * 22AUG1722AUG1722AUG1722AUG17 24AUG1724AUG1724AUG1724AUG17 0000
C0 02 311 STORM LINE B10-C1 1 1 22AUG17 * 22AUG17 31d 00

C0 02 312 STORM LINE C1-C1.1 1 1 23AUG17 23AUG17 31d 00

C0 02 312A STORM LINE C1-C1A 1 1 23AUG17 23AUG17 31d 00

C0 02 313 STORM LINE C1-C2 1 1 24AUG17 24AUG17 31d 00

C0 02 320C0 02 320C0 02 320C0 02 320 AREA 2 FIELDAREA 2 FIELDAREA 2 FIELDAREA 2 FIELD 7 *7 *7 *7 * 7 *7 *7 *7 * 05OCT1705OCT1705OCT1705OCT17 13OCT1713OCT1713OCT1713OCT17 0000
C0 02 321 STOMR LINE C2-C3 1 1 05OCT17 05OCT17 0 00

C0 02 321A STOMR LINE C2-C2.1 N AX 6 6 06OCT17 13OCT17 0 00

C0 02 321B STORM LINE C2.1-C2.2 1 1 13OCT17 13OCT17 0 00

C0 02 322 STORM LINE C3-C4 1 1 06OCT17 06OCT17 2d 00

C0 02 322A STOMR LINE C3-C3A N AX 3 3 09OCT17 11OCT17 2d 00

C0 02 323 STORM LINE C4-C5 1 1 09OCT17 09OCT17 4d 00

C0 02 323A STOMR LINE C4-C4A 1 1 09OCT17 09OCT17 4d 00

C0 02 330C0 02 330C0 02 330C0 02 330 AREA 4 VOLLEYBALLAREA 4 VOLLEYBALLAREA 4 VOLLEYBALLAREA 4 VOLLEYBALL 8 *8 *8 *8 * 8 *8 *8 *8 * 16OCT1716OCT1716OCT1716OCT17 25OCT1725OCT1725OCT1725OCT17 0000
C0 02 331 STOMR LINE C6-C7 1 1 16OCT17 16OCT17 0 00

C0 02 331A STORM LINE C6-C6A 1 1 16OCT17 16OCT17 7d 00

C0 02 332 STORM LINE C7-C8 1 1 17OCT17 17OCT17 0 00

C0 02 332A STORM LINE C7-C7.1 1 1 17OCT17 17OCT17 3d 00

C0 02 332B STORM LINE C7.1 AX 3 3 18OCT17 20OCT17 3d 00

C0 02 333 STORM LINE C8-C9 1 1 18OCT17 18OCT17 0 00

C0 02 334 STORM LINE C9-C10 1 1 19OCT17 19OCT17 4d 00

C0 02 334A STOMR LINE C9 AX 5 5 19OCT17 25OCT17 0 00

C0 02 334B STORM LINE C10 AX 3 3 23OCT17 25OCT17 0 00

C0 02 340C0 02 340C0 02 340C0 02 340 AREA 5 PARKINGAREA 5 PARKINGAREA 5 PARKINGAREA 5 PARKING 1 *1 *1 *1 * 1 *1 *1 *1 * 06OCT1706OCT1706OCT1706OCT17 06OCT1706OCT1706OCT1706OCT17 0000
C0 02 341 STOMR LINE C5-C6 1 1 06OCT17 06OCT17 0 00

C0 02 342 STORM LINE C5-C5.1 1 1 06OCT17 06OCT17 0 00

D0 02 400D0 02 400D0 02 400D0 02 400 SANITARY SEWERSANITARY SEWERSANITARY SEWERSANITARY SEWER 35353535 35353535 25AUG1725AUG1725AUG1725AUG17 12OCT1712OCT1712OCT1712OCT17 0000 00000000
D0 02 410D0 02 410D0 02 410D0 02 410 AREA 1 PLAYGROUNDAREA 1 PLAYGROUNDAREA 1 PLAYGROUNDAREA 1 PLAYGROUND 4 *4 *4 *4 * 4 *4 *4 *4 * 25AUG1725AUG1725AUG1725AUG17 30AUG1730AUG1730AUG1730AUG17 0000
D0 02 411 SS LINE SSMH B3-SSMH2.1 1 1 25AUG17 * 25AUG17 31d 00

D0 02 430 SS LINE SSMH 2.1-SSMH 2.2 1 1 28AUG17 28AUG17 31d 00

D0 02 440 SSLINE SSMH 2.2-SSMH 2.3 1 1 29AUG17 29AUG17 31d 00

D0 02 450 SS LINE SSMH 2.3-SSCO 1 1 30AUG17 30AUG17 31d 00

D0 02 420D0 02 420D0 02 420D0 02 420 AREA 5 PARKINGAREA 5 PARKINGAREA 5 PARKINGAREA 5 PARKING 4 *4 *4 *4 * 4 *4 *4 *4 * 09OCT1709OCT1709OCT1709OCT17 12OCT1712OCT1712OCT1712OCT17 0000
D0 02 421 SS LINE SSMH A8 - SSMH 1.2 2 2 09OCT17 10OCT17 0 00

D0 02 422 SS LINE SSMH 1.2 - SSMH 1.3 1 1 11OCT17 11OCT17 0 00

D0 02 423 SS LINE SSMH 1.3 - SSCO 1 1 12OCT17 12OCT17 0 00

E0 02 500E0 02 500E0 02 500E0 02 500 WATER N FIRE LINESWATER N FIRE LINESWATER N FIRE LINESWATER N FIRE LINES 40404040 40404040 31AUG1731AUG1731AUG1731AUG17 25OCT1725OCT1725OCT1725OCT17 0000 00000000
E0 02 501E0 02 501E0 02 501E0 02 501 AREA 1 PLAYGROUNDAREA 1 PLAYGROUNDAREA 1 PLAYGROUNDAREA 1 PLAYGROUND 3333 3333 31AUG1731AUG1731AUG1731AUG17 04SEP1704SEP1704SEP1704SEP17 0000

E0 02 502E0 02 502E0 02 502E0 02 502 AREA 2 FIELDAREA 2 FIELDAREA 2 FIELDAREA 2 FIELD 2222 2222 24OCT1724OCT1724OCT1724OCT17 25OCT1725OCT1725OCT1725OCT17 0000

E0 02 503E0 02 503E0 02 503E0 02 503 AREA 3 PARKAREA 3 PARKAREA 3 PARKAREA 3 PARK 2222 2222 20OCT1720OCT1720OCT1720OCT17 23OCT1723OCT1723OCT1723OCT17 0000

E0 02 504E0 02 504E0 02 504E0 02 504 AREA 4 VOLLEYBALLAREA 4 VOLLEYBALLAREA 4 VOLLEYBALLAREA 4 VOLLEYBALL 2222 2222 18OCT1718OCT1718OCT1718OCT17 19OCT1719OCT1719OCT1719OCT17 0000

E0 02 505E0 02 505E0 02 505E0 02 505 AREA 5 PARKINGAREA 5 PARKINGAREA 5 PARKINGAREA 5 PARKING 3333 3333 13OCT1713OCT1713OCT1713OCT17 17OCT1717OCT1717OCT1717OCT17 0000

E1 02 510E1 02 510E1 02 510E1 02 510 IRRIGATION SYSTEMIRRIGATION SYSTEMIRRIGATION SYSTEMIRRIGATION SYSTEM 42424242 42424242 05SEP1705SEP1705SEP1705SEP17 01NOV1701NOV1701NOV1701NOV170000 00000000
E1 02 511E1 02 511E1 02 511E1 02 511 AREA 1 PLAYGROUNDAREA 1 PLAYGROUNDAREA 1 PLAYGROUNDAREA 1 PLAYGROUND 2222 2222 05SEP1705SEP1705SEP1705SEP17 06SEP1706SEP1706SEP1706SEP17 0000

E1 02 512E1 02 512E1 02 512E1 02 512 AREA 2 FIELDAREA 2 FIELDAREA 2 FIELDAREA 2 FIELD 5555 5555 26OCT1726OCT1726OCT1726OCT17 01NOV1701NOV1701NOV1701NOV17 0000

E1 02 513E1 02 513E1 02 513E1 02 513 AREA 3 PARKAREA 3 PARKAREA 3 PARKAREA 3 PARK 2222 2222 24OCT1724OCT1724OCT1724OCT17 25OCT1725OCT1725OCT1725OCT17 0000

E1 02 514E1 02 514E1 02 514E1 02 514 AREA 4 VOLLEYBALLAREA 4 VOLLEYBALLAREA 4 VOLLEYBALLAREA 4 VOLLEYBALL 2222 2222 20OCT1720OCT1720OCT1720OCT17 23OCT1723OCT1723OCT1723OCT17 0000

E1 02 515E1 02 515E1 02 515E1 02 515 AREA 5 PARKINGAREA 5 PARKINGAREA 5 PARKINGAREA 5 PARKING 3333 3333 18OCT1718OCT1718OCT1718OCT17 20OCT1720OCT1720OCT1720OCT17 0000

E2 02 550E2 02 550E2 02 550E2 02 550 EXTERIOR LIGHTINGEXTERIOR LIGHTINGEXTERIOR LIGHTINGEXTERIOR LIGHTING 3 *3 *3 *3 * 3 *3 *3 *3 * 18OCT1718OCT1718OCT1718OCT17 20OCT1720OCT1720OCT1720OCT17 0000 00000000
E2 02 555E2 02 555E2 02 555E2 02 555 AREA PARKINGAREA PARKINGAREA PARKINGAREA PARKING 3333 3333 18OCT1718OCT1718OCT1718OCT17 20OCT1720OCT1720OCT1720OCT17 0000

F0 02 600F0 02 600F0 02 600F0 02 600 RETAINING WALLSRETAINING WALLSRETAINING WALLSRETAINING WALLS 93939393 93939393 25AUG1725AUG1725AUG1725AUG17 04JAN1804JAN1804JAN1804JAN18 0000 00000000
F0 02 610F0 02 610F0 02 610F0 02 610 RETAINING WALL B 21 FTRETAINING WALL B 21 FTRETAINING WALL B 21 FTRETAINING WALL B 21 FT 8 *8 *8 *8 * 8 *8 *8 *8 * 25AUG1725AUG1725AUG1725AUG17 05SEP1705SEP1705SEP1705SEP17 0000
F0 02 611 WAL FOOTING 3 3 25AUG17 29AUG17 85d 00

F0 02 612 WALL CMU 2 2 30AUG17 31AUG17 85d 00

F0 02 613 WALL FACING 1 1 01SEP17 01SEP17 85d 00

F0 02 614 WALL DRAINAGE 1 1 04SEP17 04SEP17 85d 00

F0 02 615 WALL BACKFILLING 1 1 05SEP17 05SEP17 85d 00

F0 02 620F0 02 620F0 02 620F0 02 620 RETAINING WALLS A1 N A2RETAINING WALLS A1 N A2RETAINING WALLS A1 N A2RETAINING WALLS A1 N A2 15 *15 *15 *15 * 15 *15 *15 *15 * 09OCT17 *09OCT17 *09OCT17 *09OCT17 * 27OCT1727OCT1727OCT1727OCT17 0000
F0 02 621 WALLS FOOTINGS 3 3 09OCT17 11OCT17 0 00

F0 02 622 WALS CMU 3 3 12OCT17 16OCT17 0 00

F0 02 623 WALLS FACING 3 3 17OCT17 19OCT17 0 00

F0 02 624 WALL DRAINAGE 3 3 20OCT17 24OCT17 0 00

F0 02 625 WALLS BACKFILLING 3 3 25OCT17 27OCT17 0 00

F0 02 630F0 02 630F0 02 630F0 02 630 RETAINING WALLS T01 - T10RETAINING WALLS T01 - T10RETAINING WALLS T01 - T10RETAINING WALLS T01 - T10 34 *34 *34 *34 * 34 *34 *34 *34 * 30OCT17 *30OCT17 *30OCT17 *30OCT17 * 14DEC1714DEC1714DEC1714DEC17 0000
F0 02 631 WALLS FOOTINGS 8 8 30OCT17 * 08NOV17 0 00

F0 02 632 WALS CMU 8 8 09NOV17 20NOV17 0 00

F0 02 633 WALLS FACING 8 8 21NOV17 30NOV17 0 00

F0 02 634 WALLS DRAINAGE 5 5 01DEC17 07DEC17 0 00

F0 02 635 WALLS BACKFILING 5 5 08DEC17 14DEC17 0 00

F0 02 810F0 02 810F0 02 810F0 02 810 STAIRS N ACCESSORIESSTAIRS N ACCESSORIESSTAIRS N ACCESSORIESSTAIRS N ACCESSORIES 13 *13 *13 *13 * 13 *13 *13 *13 * 15DEC1715DEC1715DEC1715DEC17 04JAN1804JAN1804JAN1804JAN18 0000
F0 02 811 STAIRS CONCRTE 10 10 15DEC17 29DEC17 0 00

F0 02 812 STAIRS RAILINGS 3 3 02JAN18 04JAN18 0 00

G0 02 700G0 02 700G0 02 700G0 02 700 FIELDS CONSTRUCTIONFIELDS CONSTRUCTIONFIELDS CONSTRUCTIONFIELDS CONSTRUCTION 155155155155 155155155155 15AUG1715AUG1715AUG1715AUG17 18JAN1818JAN1818JAN1818JAN18 0000 00000000
G0 02 710G0 02 710G0 02 710G0 02 710 AREA 1 PLAYGROUNDAREA 1 PLAYGROUNDAREA 1 PLAYGROUNDAREA 1 PLAYGROUND 99 *99 *99 *99 * 99 *99 *99 *99 * 15AUG1715AUG1715AUG1715AUG17 21NOV1721NOV1721NOV1721NOV17 0000
G0 02 711 PLAYGROUND 15 15 01NOV17 * 21NOV17 40d 00

G0 02 712 SMALL RESTROOM CONSTRUCTION 50 50 05SEP17 * 13NOV17 46d 00

G0 02 715 GRANITE CURB ADJUSTMENT 5 5 15AUG17 * 21AUG17 31d 00

G0 02 716 SIDEWALK CONSTRUCT ALONG ROAD 5 5 22AUG17 28AUG17 78d 00

G0 02 760 SIDEWALK CONSTRUCTION 15 15 05SEP17 25SEP17 81d 00

G0 02 720G0 02 720G0 02 720G0 02 720 AREA 2 FIELDAREA 2 FIELDAREA 2 FIELDAREA 2 FIELD 53 *53 *53 *53 * 53 *53 *53 *53 * 29AUG1729AUG1729AUG1729AUG17 09NOV1709NOV1709NOV1709NOV17 0000
G002 721 UNDERDRIAN CONSTRUCTION 10 10 06OCT17 19OCT17 53d 00

G0 02 721 PAVILLION CONSTRUCTION 50 50 01SEP17 * 09NOV17 48d 00

G0 02 725 GRANITE CURB ADJUSTMENT 8 8 29AUG17 07SEP17 78d 00

G0 02 726 SIDELKS CONSTRUCTION ALONG ROAD 10 10 20OCT17 02NOV17 53d 00

G0 02 727 SIDEALK CONSTRUCTION 15 15 08SEP17 28SEP17 78d 00

G0 02 730G0 02 730G0 02 730G0 02 730 AREA 3 PARKAREA 3 PARKAREA 3 PARKAREA 3 PARK 20 *20 *20 *20 * 20 *20 *20 *20 * 13NOV1713NOV1713NOV1713NOV17 08DEC1708DEC1708DEC1708DEC17 0000
G002 731 SOLAR CANOPY T1 SMALL DOG 3 3 13NOV17 * 15NOV17 27d 00

G002 732 SOLAR CANOPY T1 LARGE DOG 3 3 16NOV17 20NOV17 27d 00

G002 733 SIDEWALKS CONSTRUCTION 5 5 21NOV17 27NOV17 27d 00

G002 734 FENCING N GATES 3 3 28NOV17 30NOV17 27d 00

G002 735 NATURAL TRAIL 3 3 01DEC17 05DEC17 27d 00

G002 736 SITE FURNISHINGS 3 3 06DEC17 08DEC17 27d 00

G0 02 740G0 02 740G0 02 740G0 02 740 AREA 4 VOLLEYBALLAREA 4 VOLLEYBALLAREA 4 VOLLEYBALLAREA 4 VOLLEYBALL 87 *87 *87 *87 * 87 *87 *87 *87 * 18SEP1718SEP1718SEP1718SEP17 18JAN1818JAN1818JAN1818JAN18 0000
G002 741 RETAINING WALLS CONSTRUCTION 47 47 30OCT17 04JAN18 0 00

G002 742 UNDERDRAIN CONSTRUCTION 3 3 19OCT17 23OCT17 61d 00

G002 743 FIELD SAND CONSTRUCTION 5 5 30OCT17 03NOV17 52d 00

G002 744 LARGE RESTROOM CONSTRUCTION 57 57 18SEP17 * 05DEC17 17d 00

G002 775 SOLAR CANOPY T2 3 3 21NOV17 23NOV17 38d 00

G002 745 SIDEWALKS CONSTRUCTION 10 10 05JAN18 18JAN18 0 00

G0 02 750G0 02 750G0 02 750G0 02 750 AREA 5 PARKINGAREA 5 PARKINGAREA 5 PARKINGAREA 5 PARKING 56 *56 *56 *56 * 56 *56 *56 *56 * 06OCT17 *06OCT17 *06OCT17 *06OCT17 * 22DEC1722DEC1722DEC1722DEC17 0000
G002 751 UNDERGROUND UTILITIES 12 12 06OCT17 23OCT17 48d 00

G002 752 CURB N GUTTER 3 3 06DEC17 08DEC17 17d 00

G002 753 SIDEWALKS N AX 5 5 11DEC17 15DEC17 17d 00

G002 754 ASPHALT PAVING N AX 5 5 18DEC17 22DEC17 17d 00

K0 32 900K0 32 900K0 32 900K0 32 900 LANDSCAPINGLANDSCAPINGLANDSCAPINGLANDSCAPING 17171717 17171717 05JAN1805JAN1805JAN1805JAN18 29JAN1829JAN1829JAN1829JAN18 0000 00000000
K0 32 901K0 32 901K0 32 901K0 32 901 AREA 1 VOLLEYBALLAREA 1 VOLLEYBALLAREA 1 VOLLEYBALLAREA 1 VOLLEYBALL 3333 3333 05JAN18 *05JAN18 *05JAN18 *05JAN18 * 09JAN1809JAN1809JAN1809JAN18 0000

K0 32 902K0 32 902K0 32 902K0 32 902 AREA 2 FIELDAREA 2 FIELDAREA 2 FIELDAREA 2 FIELD 5555 5555 10JAN18 *10JAN18 *10JAN18 *10JAN18 * 16JAN1816JAN1816JAN1816JAN18 0000

K0 32 903K0 32 903K0 32 903K0 32 903 AREA 3 PARKAREA 3 PARKAREA 3 PARKAREA 3 PARK 3333 3333 17JAN1817JAN1817JAN1817JAN18 19JAN1819JAN1819JAN1819JAN18 0000

K0 32 904K0 32 904K0 32 904K0 32 904 AREA 4 VOLLEYBALLAREA 4 VOLLEYBALLAREA 4 VOLLEYBALLAREA 4 VOLLEYBALL 3333 3333 22JAN18 *22JAN18 *22JAN18 *22JAN18 * 24JAN1824JAN1824JAN1824JAN18 0000

K0 32 905K0 32 905K0 32 905K0 32 905 AREA 5 PARKINGAREA 5 PARKINGAREA 5 PARKINGAREA 5 PARKING 3333 3333 25JAN1825JAN1825JAN1825JAN18 29JAN1829JAN1829JAN1829JAN18 0000

SKYLAND PARK

GENERAL CONDITIONS

NOTICE TO PROCEED

PERMITTING

PRECONSTRUCTION MEETING

SUBSTANTIAL COMPLETION

MOBILIZATION

EXISTING CONDITIONS

NOTIFICATION NOTICE

TEMPORARY IMPROVEMENTS

LAYOUT CONTROL N VERIFICATIONS

TEMPORARY FENCE

EROSION CONTROL

ASBESTOS ABATMENT

MOBILIZATION

CONTAINMENT SET UP

ASBESTOS ABATMENT

ACM CLEARANCE

DEMOLITION

AREA 1 PLAYGROUND

TREE REMOVAL

SIDEWALK N AX DEMOLITION

AREAS 2 FIELD 3 PARK 4 VOLLEYBALL

BUILDING DEMOLITION

DEBRIS HAUL OUT

DEMOBILIZE

A2 ASPHALT PARKING DEMOLITION

AREA 5 PARKING

TREE REMOVAL

ASPHALT PARKING DEMOLITION

EARTHWORK

AREA 1 PLAYGROUND

AREA 2 FIELD

AREA 3 PARK

AREA 4 VOLLEYBALL

AREA 5 PARKING

STORM DRAINAGE

AREA 1 PLAY GROUND

STORM LINE B10-C1

STORM LINE C1-C1.1

STORM LINE C1-C1A

STORM LINE C1-C2

AREA 2 FIELD

STOMR LINE C2-C3

STOMR LINE C2-C2.1 N AX

STORM LINE C2.1-C2.2

STORM LINE C3-C4

STOMR LINE C3-C3A N AX

STORM LINE C4-C5

STOMR LINE C4-C4A

AREA 4 VOLLEYBALL

STOMR LINE C6-C7

STORM LINE C6-C6A

STORM LINE C7-C8

STORM LINE C7-C7.1

STORM LINE C7.1 AX

STORM LINE C8-C9

STORM LINE C9-C10

STOMR LINE C9 AX

STORM LINE C10 AX

AREA 5 PARKING

STOMR LINE C5-C6

STORM LINE C5-C5.1

SANITARY SEWER

AREA 1 PLAYGROUND

SS LINE SSMH B3-SSMH2.1

SS LINE SSMH 2.1-SSMH 2.2

SSLINE SSMH 2.2-SSMH 2.3

SS LINE SSMH 2.3-SSCO

AREA 5 PARKING

SS LINE SSMH A8 - SSMH 1.2

SS LINE SSMH 1.2 - SSMH 1.3

SS LINE SSMH 1.3 - SSCO

WATER N FIRE LINES

AREA 1 PLAYGROUND

AREA 2 FIELD

AREA 3 PARK

AREA 4 VOLLEYBALL

AREA 5 PARKING

IRRIGATION SYSTEM

AREA 1 PLAYGROUND

AREA 2 FIELD

AREA 3 PARK

AREA 4 VOLLEYBALL

AREA 5 PARKING

EXTERIOR LIGHTING

AREA PARKING

RETAINING WALLS

RETAINING WALL B 21 FT

WAL FOOTING

WALL CMU

WALL FACING

WALL DRAINAGE

WALL BACKFILLING

RETAINING WALLS A1 N A2

WALLS FOOTINGS

WALS CMU

WALLS FACING

WALL DRAINAGE

WALLS BACKFILLING

RETAINING WALLS T01 - T10

WALLS FOOTINGS

WALS CMU

WALLS FACING

WALLS DRAINAGE

WALLS BACKFILING

STAIRS N ACCESSORIES

STAIRS CONCRTE

STAIRS RAILINGS

FIELDS CONSTRUCTION

AREA 1 PLAYGROUND

PLAYGROUND

SMALL RESTROOM CONSTRUCTION

GRANITE CURB ADJUSTMENT

SIDEWALK CONSTRUCT ALONG ROAD

SIDEWALK CONSTRUCTION

AREA 2 FIELD

UNDERDRIAN CONSTRUCTION

PAVILLION CONSTRUCTION

GRANITE CURB ADJUSTMENT

SIDELKS CONSTRUCTION ALONG ROAD

SIDEALK CONSTRUCTION

AREA 3 PARK

SOLAR CANOPY T1 SMALL DOG

SOLAR CANOPY T1 LARGE DOG

SIDEWALKS CONSTRUCTION

FENCING N GATES

NATURAL TRAIL

SITE FURNISHINGS

AREA 4 VOLLEYBALL

RETAINING WALLS CONSTRUCTION

UNDERDRAIN CONSTRUCTION

FIELD SAND CONSTRUCTION

LARGE RESTROOM CONSTRUCTION

SOLAR CANOPY T2

SIDEWALKS CONSTRUCTION

AREA 5 PARKING

UNDERGROUND UTILITIES

CURB N GUTTER

SIDEWALKS N AX

ASPHALT PAVING N AX

LANDSCAPING

AREA 1 VOLLEYBALL

AREA 2 FIELD

AREA 3 PARK

AREA 4 VOLLEYBALL

AREA 5 PARKING

Early start point

Early finish point

Early bar

Progress bar

Critical bar

Summary bar

Progress point

Critical point

Summary point

Start milestone point

Finish milestone point

MULTIPLEX LLC

CITY OF BROOKHAVENCITY OF BROOKHAVENCITY OF BROOKHAVENCITY OF BROOKHAVEN
SKYLAND PARKSKYLAND PARKSKYLAND PARKSKYLAND PARK

COM 
END 

DURATION 

Start date 17JUL17

Finish date 29JAN18

Data date 17JUL17

Run date 07AUG17

Percent complete 0

Number/Version 01
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